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Pre-construction

        10 Receipt of Building Permit 20 25MAR13A 02MAY13

         1 Notice of Intent to Award 1 25MAR13A 25MAR13A

         5 Receipt of Executed Contract 20 25MAR13A 26APR13A

        15 Pre-Engineered Building Shop 10 22APR13A 06MAY13

        20 Pre-Engineered Building Delivery 60 07MAY13 29JUL13

Construction

       100 Mobilization / Temp Fencing 5 01MAY13 07MAY13

       102 Demolition 5 08MAY13 14MAY13

       105 Grading / Building Pad Ready 15 15MAY13 04JUN13

       115 Below Slab Rough In 18 05JUN13 28JUN13

       135 Excavate / Pour Column Footings 10 05JUN13 18JUN13

       125 Excavate Elevator Pit 10 05JUN13 18JUN13

       110 Site Utilities 7 05JUN13 13JUN13

       130 Form / Pour Pit Foundation & 8 19JUN13 28JUN13

       120 Below Slab Rough In Inspections 2 01JUL13 02JUL13

       140 Excavate / Pour Strip Footings 10 03JUL13 16JUL13

       145 CMU Foundation Block 6 17JUL13 24JUL13

       300 Storm Drainage / Bio-Retention 10 17JUL13 30JUL13

       150 Prep / Pour Slab on Grade 5 25JUL13 31JUL13

       155 CMU Elevator Shaft 12 01AUG13 16AUG13

       160 CMU Locker Room / Ext. Walls 8 08AUG13 19AUG13

       165 Erect Metal Building 18 20AUG13 12SEP13

       170 Erect Mezzanine / Track 12 11SEP13 26SEP13

       167 Storefront Windows 9 13SEP13 25SEP13

       175 Metal Stud Framing 4 27SEP13 02OCT13

       305 Prep / Pour Exterior Concrete 15 27SEP13 17OCT13

       172 Prep / Pour Elevated Slab 7 27SEP13 07OCT13

       180 MP&E Rough In 15 30SEP13 18OCT13

       173 Install Handrails 6 08OCT13 15OCT13

       310 Asphalt Paving / Curbs 4 18OCT13 23OCT13

       185 Rough In Inspections 2 21OCT13 22OCT13

       190 Hang Drywall 6 23OCT13 30OCT13

       315 Landscaping / Irrigation 7 24OCT13 01NOV13

       195 Tape Finish Drywall 4 30OCT13 04NOV13

       197 Prime / Paint Walls & Structure 5 01NOV13 07NOV13
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Receipt of Building Permit

Notice of Intent to Award

Receipt of Executed Contract Agreement / NTP

Pre-Engineered Building Shop Drawings & Review

Pre-Engineered Building Delivery

Mobilization / Temp Fencing

Demolition

Grading / Building Pad Ready

Below Slab Rough In

Excavate / Pour Column Footings

Excavate Elevator Pit

Site Utilities

Form / Pour Pit Foundation & Walls

Below Slab Rough In Inspections

Excavate / Pour Strip Footings

CMU Foundation Block

Storm Drainage / Bio-Retention

Prep / Pour Slab on Grade

CMU Elevator Shaft

CMU Locker Room / Ext. Walls

Erect Metal Building

Erect Mezzanine / Track

Storefront Windows

Metal Stud Framing

Prep / Pour Exterior Concrete

Prep / Pour Elevated Slab

MP&E Rough In

Install Handrails

Asphalt Paving / Curbs

Rough In Inspections

Hang Drywall

Landscaping / Irrigation

Tape Finish Drywall

Prime / Paint Walls & Structure
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       200 Acoustical Ceiling Grid 3 08NOV13 12NOV13

       205 Install Light Fixtures, Diffusers, & 5 13NOV13 19NOV13

       202 Perm. Power Available 1 13NOV13 13NOV13

       207 Conditioned Air Available 2 14NOV13 15NOV13

       210 Above Ceiling Inspections 1 20NOV13 20NOV13

       212 MPE Trim Out 8 21NOV13 02DEC13

       215 Acoustical Ceiling Tile 3 21NOV13 25NOV13

       220 Flooring & Base 10 21NOV13 04DEC13

       225 Casework 6 27NOV13 04DEC13

       230 Doors & Hardware 4 29NOV13 04DEC13

Closeout

       500 Final Inspections 2 05DEC13 06DEC13

       505 Substantial Completion 1 06DEC13 06DEC13
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Acoustical Ceiling Grid

Install Light Fixtures, Diffusers, & Sprinklers

Perm. Power Available

Conditioned Air Available

Above Ceiling Inspections

MPE Trim Out

Acoustical Ceiling Tile

Flooring & Base

Casework

Doors & Hardware

Final Inspections

Substantial Completion
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